App F IX 4

1944

Previous References
ML 90-41-17, 26

File No 90-42
Serial Nos 43, 49, 63
75, 76, 77

Later References
L- 7403/ML-10 45 17, 18 & 1 7 45
ML 14-48(33, 34)
9 TB 13-524-12, 13

GENERAL AND REVENUE SECRETARIAT

Serial Nos 6

Part B for August 1 — 1943

SUBJECT

Re Sanction to the continuance of the Bi-weekly Drainage Division for a further period of 93 years from 1.7.43

The Director W.P. It
" Municipal Commr Bhavnagar
" Chief Engr P.W.D.
" Secy to Govt P.W.D.
" Comptroller to Govt

Lr No 2046-50 dated 17 & 18 8 43

Proposal sanctioned

12/8

3964/3[illegible] 499/2

Continuation Sheet ml File No / Current No 901 of 42 in 1 Page

Letter No C8136/3 Dy 7-2 43 from the Dr of P Health requesting sanction to the Continuance of the Bangalore City Drainage Division with its full Complement for a further period of 3 years from 1-7-43

3964
3[illegible]

1) The necessity for continuing the City Drainage Division for a further period of 3 years has been explained in the Director's letter

2) In GO No Rs 11127-31/ml 90-41-26 Dy 22-5-42, the City Drainage Div was ordered to be continued for a period of one year from 1-7-42

3) The Secy P W D will also be consulted as to the period for which the Division may be continued

1003

4) Submit for orders

19/2 Hs

Law Secy 19/2/43

Secy Mod 19/2/43

Mod

Secy Mod
Dy C

Secy Mod 22/2/43

5) The proposal of the Director of Public Health may be [illegible]

Secy 24/2/43

10371
1 3 43

Law Secy 1) 27/2/43

6) Draft for please

WD 1140—GPB—50 000—5-11-42

10526/3243

5) Submitted with a draft G.O for appl.

WKS 3/3

6) May - in accordance with the opinion of the Dy of W, agreed to by the Secy of WD May apply Law Secy [illegible] 3/3/43

7) Since materials are not available full establishment may not be necessary Full information regarding the figures be the Guards would be welcomed - from guards & guards during Xmas 3 years may be called for

Cas 5-3-43

8) Dy Secy [illegible] 5/3/43

TYPING SECTION - 6 MAR 1943

9) Submitted with a draft letter for appl.

WKS 6/3

10) [illegible] 6/3/43

To The Dr of Health

NO L 9109 Dy 9-3-43.

Requests him to examine the question afresh and submit proposals with some additional information

Govt of India Letter No C 81-724/41-42 Dy 29-3-43 from the Dr of Health furnishing the information called after a detailed examination of the question

Govt of India Letter No H(63) dy 12/3

13) The Dir of Health requests that, the reasons explained in his letter, the Drainage Division may be continued for a further period of three years from 1-7-43.

14) Submitted with reference to para 9 supra

15) The Special Drainage Scheme may be extended by another three years from 1943-44

Lawley for 1/6/43

16) Noted. It is hoped that the Commissioner's Balance of Life will be completed in three years. May be sanctioned

Noted 2 5 4
Secretary
Secretary

Cus 4-6-43 for

17) To the Compt WC for favour of remarks

No 802/spl dated 30-6-43

SW 7/6/43

U O No 755/WAD-I dated the 28th June

18) Returned with Compliments:-

19) 2 Against the estimate of Rs 41,24,441/- sanctioned fo:

LAW DEPT 1139 4/6/43 MYSORE

SECRETARIAL SECTION U O No FIS 958 5 JUL 43

COLLECTORS OFFICE 814/spl 7 JUL 43

SPECIAL SECTION 034 W 28 6/43

for the Drainage Scheme a sum of Rs 13,51,413/- had been incurred to end of 41-42. During the current year the total expenditure incurred to end of April 43 is only Rs,1,49.016/- The total expenditure for the current year may therefore be taken as Rs.1,75,000/- as reported by the Director of Public Health to Government in his letter No C 54-247 dated 13-5-43 stating that on account of paucity of cement a sum of Rs 1,75,000/- out of the grant of Rs 3,50,000/- is expected to be sent Hence works to the extent of Rs 25 98 lakhs yet remain to be worked out The Budget Estimate for 1943-44 is also only Rs 2 lakhs

spent

20) 3 A statement showing the outlay on works and the percentage of establishment charges is appended below for kind information It will be seen from it that the outlay was very low in 1941-42 but the cost of establishment was very high Even this year taking the expenditure to end of March 43, the establishment charges work out to 13 9% The necessity for the continuance of a separate Division or the full complement of establishment seems to call for a closer examination in order to reduce this heavy percentage

	Outlay on works proper.	Outlay on Estt	Percentage
1940-41	2,35,636	18,476	7 8
1941-42	1,07,975	21,037	19 3
1942-43 to end of March 43	1,16,733	15,350	13 9

21) The proposal of the Director of Health for the continuance of a Special Division with its full compliment for the execution of balance works, is not therefore possible to be supported on financial grounds

6965 — 2 — 5

Comptroller's Office, | File No | of 19___

Serial No,

= 3 =

5958

22) 4 As the works are done in stages and by tender system, the Division may be converted into a Sub Division in consideration of the grant of Rs 2 lakhs provided for the next year and the paucity of cement required for execution of works If this is considered not possible, the continuance of the Division as a Range Office with an Assistant Engineer instead of an Executive Engineer may kindly be considered The reduction by about a third of the existing staff may also be considered

M Shamanna
Comptroller

28/6/43

23) I agree with the Compl^r expressed by him above. It is desirable that in the circumstances explained by him, the work may be placed in charge of an Asst Eng^r and the Div reduced to a Sub-Div the establishment charges require much reduction.

1/7/43

24) D P W may be consulted on the above suggestion and

25) Draft [illegible]

SEOY LAW DEPT 1/7 GOVT OF MYSORE

Continuance of 6965 the City Drainage
L 981 Division
L

6

MC File No 90 of 1942 | Comptroller's Office

26) Subd with a draft letter for appl
WKB 2/7 JOL

27) Issue
3/7/43

To
The Dr of P Health
No L320 Dy 8/7/43
Calls for his further opinion
in the matter

Letter No C81-988 Dy 9-8-43 from
the Dr of P Health requesting in the
circumstances, that the Division may
be continued for a further Period of
three years from 1-7-43 with the existing
establishments etc,

2) The reasons for continuing the
City Drainage Division, Block
with its full estt for three years
have been explained by the ~~Dr~~
Dr of P Health

28) Subd with reference to Para 24 supra
WKB 10/8 JOL

Lawsey 10/8/43

30) Minutes of the appropriate Committee
by the Dept, may be sanctioned
as requested by the Director

Mackell S G

31) for 10/8/43

32) Mde
WKB 12/8/43 for 11-8-43 WKB 11/8/43 for 11/8/43

Serial No 75

B 895

TYP - 5 JULY 1943 GEN & P CIT

BEOPL 14/8/43

OFFICE OF TOWN PLANNING FOR L S G & P H Dt 11 8 43 No 1182

[illegible] SECTION
5 AUG 1943
[illegible] CTT

33 Issue at once
1687/43

3W)
Financial Secy suggested that the Div might be reduced to a Rubber & Agri Engineer placed in charge Drafe and fair Rubber

GA

Fin Sec

33) I invite reference to my note dated 1st July 1943 recording the opinion that in the light of the information furnished by the Comptroller in his Un-Official Note dated 28th June 1943, the Division might be reduced to a Sub-division This view was communicated to the Director of Public Health But his subsequent communication giving further particulars in support of his recommendation for the continuance of the Division for three more years was not referred to me and I had thus no opportunity of placing on record my further views in the matter before the papers were submitted to the Minister and the Dewan As the continuance of the Division (without its conversion to a Sub-division) has already been approved by the Minister and the Dewan, I do not wish to say anything at stage regarding this aspect I may, however, point out that the Division is being continued only from year to year in the past and there is no need to commit Government for its continuance for three years at a stretch I

Continuation of the Bangalore ref
-6 -GS(I)/2 - Railway Division

Continuation Sheet Mem File No / Current No 90 of 42 Page

If agreed. I would suggest that it may, for the present, be continued for only one year from 1st July 1943, so that the question of its further continuance may be again examined before the end of the year

EUY L 1948

OFFICE OF THE MIN ST R FO L S G & P H Dt 24 8 43 1568

3/ Submitted for orders
Law Sec'y 28/8/43

3/ No useful purpose will be served by condemning from year to year. May issue as already recommended
Mem 2 9
Mem 23 8 43
Law 28/8/43

3/ J+C 23 8 43
Gen 24-8-43
Law

Decision

DL 1217

Sec'y Law w/ compts
Mem 27/8/43
WA 28/8/43
Gen 28 8 43

In favour of communicating the orders
Asst. Sec'y Finance Mem 28/8/43
for perusal

CHI 28 AUG 1943 CONTROL

X-Gen 502

L S G BRANCH 21 AUG 43

M.S Finance
W Health
Law 31/8/43
Finance Comments and
Gen 31/8/43

WD 1140—GPB—50 000—5-12-42

[illegible]

C F No 45]

4979/L

GOVERNMENT OF MYSORE

T I $\frac{s\ m}{ph}$

OFFICE OF

THE DIRECTOR OF PUBLIC HEALTH

IN MYSORE

BANGALORE.

No C 81-653
Encls

Date 16th February 1943

for ME 90-42-43

To

The Secretary to Government,

Law Department,

Bangalore

Sir

Continuance of the Bangalore City Drainage Division for a further period of three years from 1st July 1943

--

Adverting to G O No M 11127-31/M1 90-41-26 dated 22nd May 1942 sanctioning the continuance of the Bangalore City Drainage Division for one year from 1st July 1942, I have the honor to state that out of the total works costing Rs 41 21 lakhs for the Drainage scheme, only works of the value of Rs 14 lakhs have been carried out, leaving works to the extent of Rs 27 24 lakhs yet to be executed

The Division is in the very midst of its active work and it would take not less than three full years to get the remaining works executed

The nature of the sewage works is such that they must be executed in full and that too as quickly as possible so that the outlay incurred becomes useful No slackening and partial or complete stoppage is thus possible The main sewer work is only partially done, some submains have been constructed, but the street sewers and other mains and submains particularly for Malleswaram, Chamarajpet, Seshadripuram and Srirampuram extensions are yet to be done, while the disposal works at the different outfalls are yet to be designed and executed Tendered works to the extent of 8 lakhs are now in the course of execution

The works therefore are at a stage when all and undivided attention of a special Drainage Officer with all the Divisional ministerial and executive staff is essential for at least three years to come Under the circumstances I request you to be so

good

good as to obtain and convey sanction of overnment to the continuance of the Bangalore City Drainage Division with its full complement for a period of further three years from 1st July 1943

I have the honour to be,
Sir,
Your most obedient servant,

G G Lukomsky

Director of Public Health

JBR

Appendix F G —1]

SUBJECT

12

Diary No of letter replied to

General and Revenue Secretariat

( )

the 194

Date of issue 9/3

Signed by Mr G R Rao

List of enclosures

Codied by

Examined by

Section ml

File No 9042

Serial No 49

No L9109

To

The Dr of P Health

Sir,

With reference to your letter No C81 653 Dj 6-2 43 requesting sanction to the continuance of the Bangalore city Drainage Division for a further period of three years from 1-7-43 with its full complement, I am directed to observe that the full strength of the establishment may not be necessary since materials such as cement & other articles required for the work are not available I am therefore to request you to be so good as to examine the

WD C4161—GPB—60 000—24 10 41

This respectfully the 13th
question afresh and submit definite
proposals ~~to Govt~~ for the orders of Govt

Information regarding the
quantity of work turned out
from quarter to quarter during
the last three years (with the dramatic works) may also
be furnished

Thanking etc

for
Rob Reynolds
Law Deptt
6/3

C F No 45]

GOVERNMENT OF MYSORE

14 1965
L S G BRANCH

T | g m / ph Health 2144

OFFICE OF
THE DIRECTOR OF PUBLIC HEALTH
IN MYSORE
BANGALORE

No C 81-724/41-42
Encls Two

Date March 23, 1943

M 90-42-63

To

The Secretary to Government,
Law Department, Bangalore

Continuance of the City Drainage Division for a further period of three years from 1st July 1943

Sir

With reference to your letter No L 9109/M1 90-42-49 dated 9th March 1943 asking for a re-examination of the necessity for the continuance of the full strength of the establishment in view of the non-availability of materials like cement etc , I have the honour to state that the chief materials required for the underground sewage works of the Bangalore City Drainage are (i) stoneware pipes (ii) wire cut bricks and (iii) cement There will be no difficulty as regards the first two items, as the stoneware pipes are available at a local Mysore Factory not far away from Bangalore whose rates every year are fixed by the Stores Purchase Committee and the wire cut bricks also are locally manufactured in several factories in and around Bangalore

About cement which is under control, the structural improvements in reducing the thickness of cement concrete from 1' to 6" under manholes and in reducing the thickness of walls from 1 1/8' to 9" for manholes from 6 feet upto 10 feet depths has resulted in considerable savings in cement as can be judged by the jump in the progress of the Division during the last two months to about-Rs 20,000/- per month The quota of 200 tons for eight months has since been increased by about 11 tons per month from February up to the end of June The cement situation has thus eased and as the pressure from the military works is diminishing, it is also expected that cement shortage may disappear during the next year from July 1943 Under the circumstances

tne cement situation may not prove a serious obstacle in the work of tne Division

The work on the Main Ovoid sewer, which is designed to be constructed in cement concrete and which requires a large quantity of cement has been at present held up and tomake up for it, work on the submain No 8 and 9 with all their street sewers serving the major portion of Basavanagudi, Visweswarapuram, Mavalli the Malleswaram Main serving the extensions on the north of Bangalore, Wilson Garden and the Narasimharaja Extensions costing in all about six lakhs have been started as these require comparatively far less cement being of stoneware pipes It may be possible also to start the cement concrete ovoid sewer work from July onwards

The Division has therefore to be continued with its present strength as the plans and designs for disposalworks and the construction of mains submains and street sewers in big extensions like Chamarajpet, Malleswaram, Seshadripura, Srirampur etc , have all yet to be executed The Division is in the prime of its life and it is very necessary that it is continued for the next three years at least

A copy of letter No 216 dated 1st March 1943 of the Special Officer togetner with statements showing the annual outlay and the quarterly progress of work done is enclosed herewith for the information of Government

I have the honour to be,

Sir

Your most obedient servant,

Sd P Parthasarathy
Director of Public Health

"Copy"
B Narasimha Rao
For Director of Public Health 17/3

16

but also in the saving of cement quantity The effect of all these measures has been the jump up in the progress of the Division during the last two months to about Rs 20,000/- per month, which is expected to be further increased during the next four months of the year 1942-43 Further, the cement quota fixed at 900 tons for eight months has been increased by about 11 tons per month from the last month up to the end of June The cement situation has thus eased off and as the pressure from the military works is diminishing it is also expected that cement shortage may disappear during the next year from July 1943 The materials question therefore will not materially affect the anticipated progress of the Division next year and it may be possible to start the cement concrete Ovoid sewer work from July onwards, which will further increase the progress of the Division Or otherwise the much more satisfactory alternative of using brick in cement instead of cement concrete as suggested by me in this office No 128 dated 25 11 1942 may be adopted and the quantity of cement required reduced to only 50 per cent of that required now The cement situation thus will not prove a serious obstacle for the progress of the division

The total cost of the scheme is 41 24 lakhs, out of which only about 13 51 lakhs have been spent so far The Division is in the prime of its life and unless it is continued for the next three years at least, the money spent up till now is locked up and useless It should therefore be continued with its present strength, as the plans and designs for disposal works and the construction of mains submains and street sewers in big extensions like Chamarajpet, Malleswaram, Sesnadripuram, Srirampur etc , have all yet to be executed This would require all the present staff for this Division

A statement of progress secured for each quarter for the last three years, as well as the two quarters of the present year is herewith submitted as required

---

"Copy"

B Narayana 17/8

For Director of Public Health

17

Letter No 916 dated 18th March 1943 from the Special Officer, Bangalore City Drainage Division, to the Director of Public Health in Mysore

---

Subject - Continuance of the City Drainage Division for the next three years

---

With reference to your No C 81-691 dated 13th March 1943 forwarding letter No L 9109/M1 90-42-49 dated 9th March 1943 from the Secretary to Government, Law Department, Bangalore, regarding the above, I have the honour to state that the chief materials required for the underground sewage works of this Division are (i) Stoneware pipes (ii) Wire cut bricks and (iii) Cement There has been and there will be in future no difficulty whatsoever regarding the supply of the first item viz , Storeware pipes, since we have a local Mysore Factory not far away frmm Bangalore whose rates every year are fixed by the Stores Purchase Committee/Secretary Item No 2 viz , wirecut bricks are also locally manufactured in several factories in and around Bangalore It was the third item viz , cement which caused difficulties of supply during the last four months and this, no doubt, affected the progress of works during the period, as would be seen from the quarterly progress statement submitted herewith But the work on the Main Ovoid sewer, which is designed to be constructed in cement concrete and which therefore requires a large quantity of cement, has been at present held up and to make up for it, work on the submain No 8 and No 9 with all their street sewers serving the major portion of Basavangudi, Visveswarapuram, Mavalli etc , also on the Malleswaram main which serves the extensions on the north of Bangalore, as also the Wilson Garden and the Narasimharaja Extensions, costing in all about six lakhs(not including the main Ovoid Cement concrete sewer), have been started, as these require comparatively far less cement, being of stoneware pipes The structural improvements made, which now have been sanctioned by Government like reducing the thickness of cement concrete from 1' to 6" under manholes and reducing the thickness of walls from 1 1/8' to 9" for manholes from 6 feet up to 10 feet depth, have all contributed towards substantial savings not only in the cost of manholes

PUBLIC HEALTH'S NO C 81-691/42-43 dated 12 3 1943 — 18 —

	1941-42					1942-43 to end of December 42			
rch 41	June 1941	Total	Sept 1941	Dec 1941	March 1942	June 1942	Total	Sept 1942	Dec 1942	Total
9223	113338	300000	23063-74	130	118433	74346	28 9972	9487	19698	49135
	25235	25257		638	53	2276	2967	9483	7613	17096
9223	138573	325257	23063	74768	118486	76622	292939	38920	27311	66231

Departmental contribution Rs	Grand Total
5-5-8-228	5-5-9-788
7-7-413	1 25 8 44
25 25 7	3.25.25.7
2,967	2 92.939
17096	66 231
680961	1370059
18646	18646
662315	1351413

Copy

B Narayanarao
For Director of Public Health

(Sd) K D Joshi
Special officer
I/c Bangalore city drainage Division

QUARTERLY STATEMENT OF WORKS AS CALLED FOR IN DIRECTOR

PARTICULARS	Opening balance As communicated by Sanitary Bureau	1939-40 Quarter Ending with Dec 1939	March 1940	June 1940	Total	1940-41 Sept 1940	Dec 1940
	Rs	Rs	Rs	Rs	Rs	Rs	Rs
30 Grants							
1 Bangalore City Improvements	1560	126	-	48305	48431	79803	4763
2 Deposits contribution	58228	14606	41983	20824	77413	-	22
Total	59788	14732	41983	69129	125844	79803	4765

Statement of outlay on works since commencement of the Divisio

	30 Grant Rs
Outlay to end of November 1939 as communicated by the Bureau of Sanitary Engineering	156
1939-40	484
1940-41	300
1941-42	2,89
1942-43	4
Total	6 89
Deduct outlay on private contribution works	
Net total outlay on the comprehensive scheme	

C F No 46]

GOVERNMENT OF MYSORE

GEN & R 7907/11 30 JUNE 1943 L S G BRANCH

Tele gram ph

OFFICE OF THE DIRECTOR OF PUBLIC HEALTH

No C 81-724 R

Encls

INFANTRY BANGALORE

Date 29th June 1943

GEOY LAW DEPT LSG 30/6/43 GOVT OF MYSORE

The Secretary to Government,

Army Department,

Bangalore

Sir

Continuance of the Bangalore City Drainage Division, for a period of three years from 1st July 1943

I have the honour to invite kind reference to correspondence ending with this office letter No C 81-724 dated 29th March 1943 on the above subject, and to request you to be so good as to obtain and convey sanction of Government to the continuance of the Bangalore City Drainage Division as there are only a few days left when the present sanction expires

I have the honour to be,

Sir,

Your most obedient servant,

Director of Public Health

Sd/-

109

20

GRS III—3]

ROUTINE NOTES

[To be used only for notes requisitions etc not intended for permanent record]

20

The Connected file has been sent
with a draft letter calling for his opinion
in the matter of reducing the Present
Division to a Sub Div under the
Charge gan Asst Engineer -
If approd, this will be placed in that file

WHS
3/7
Jul 7

yes L
7/7/40

N B —Should routine notes be written on small slips the notes must be copied or slips pasted on this form

WD 05639—GPB—36 000—20 8 40

Appendix F G —1]

SUBJECT

21

Section ML

File No 90-42

Serial No 75

Diary No of letter replied to

General and Revenue Secretariat

( )

the *194*

Date of issue 8/7

Signed by Mr. A Rao

No L320

To

The Dy P. Health.

Sir,

With reference to the Correspondence ending with your letter No C81-724/41-42 dy 29-3-43 re the Continuance of the Cdy Drainage Division for a further Period of three years from 1-7-43, I am directed to forward herewith a copy of the remarks furnished by the Comptroller on the subject.

I am to add that Govt

List of enclosures

√-S. Please make a copy of Paras 19-22 of the Notes

Copied by

Examined by

WD 04161—GPB—60 000—24 10 41

2?

agree with the Views expressed
therein & also consider that
it ~~is~~ would be desirable to place the
work in charge of an Asst Engineer
& to reduce the Division to a Sub Division.
The establishment charges
also require much reduction.
Having regard to the ~~facts~~ suggestions made
~~stated~~ above, I am to request
you to be so good as to
furnish your opinion
in the matter at your early date
I have etc

for
Secy to Govt
Law Deptt
11/2/27

[C F No 45]

GOVERNMENT OF MYSORE

OFFICE OF
THE DIRECTOR OF PUBLIC HEALTH
IN MYSORE, -
BANGALORE
Date 9th August 1943

No C 81-3 8 4
Encls

To

The Secretary to Government,
Law Department,
Bangalore

Sir

Your Memo No L 320/Mi 90-42-75 dated 8th July 1943 regarding the continuance of City Drainage Division during 1943-44

With reference to correspondence ending with the above requesting me to furnish my opinion in the matter, I have the honour to state as follows -

1 The allotment for the Division for 1943-44 is 4 33 lakhs as per programme approved and not 2 lakhs, as stated by the Comptroller which is only the Government grant provided in the budget The balance is to be met from Municipal Contribution of which a sum of 3 5 lakhs is available for expenditure Of this, a sum of 1 52 lakhs is already recovered and is outstanding as credit balance in the contribution schedule of the Division and 2 lakhs is to be paid by the Municipality this year

2 The cement situation during the first six months of the last official year was bad It is expected that the situation will be considerably eased, the progress in the Division during the months of March to June 1943 has largely improved, being Rs 27,000/-, Rs 30,000 Rs 20,000 and Rs 32,000/- respectively The establishment charges during the second half of last year, not considering the first six months when the cement situation dominated, work out to 8 8 per cent only Even if the full year's outlay is taken into consideration, the percentage of establishment charges shown by the Comptroller as 13 9 per cent with reference to the outlay to end of March 1943 requires revision in the light of the markedly increased progress during the following three months This works up to only 11 per cent as adjusted in the accounts for June 1943 This is again exclusive of the Transfers Divisional Works in Wilson Garden area whose outlay of about Rs 7,000/- is not taken by the Comptroller into consideration in the above calculation If this is done the correct percentage of establishment charges for 1942-43 or last year will be only about 10 7 per cent which is well within the provision in the sanctioned estimate wherein 12 per cent is provided for, under establishment charges of the several estimates of the comprehensive scheme

3 Tenders of most of the important works were approved and accepted late during the last year The statement of dates of agreement of tenders, soon after their acceptance, relating to the works now in progress are noted below* for kind information This naturally contributed to low progress during the first half of the year as only few works could be in progress during the period Now ~~that~~ all the works to be executed during 1943-44 are already settled as per programme approved The Chief Engineer has now asked for information how much cement will be required

4 Works are now in a vigorous stage, regarding farming and vegetable

vegetable growing in Ramamangala as per Dewan's instructions and tackling the other outfalls in addition to the sewer works all over the city are taken up and it will not be desirable for an Assistant Engineer in charge of the works An Executive Engineer with the existing sanctioned strength of the Division is necessary and sanction may kindly be accorded accordingly Early sanction to the continuance of the Division for three years may therefore be kindly accorded

I have the honour to be,
Sir,
Your most obedient servant,
Director of Public Health

	Name of works	Date of agreement of accepted tenders	Value of estimate
			Rs
1	Street sewers of submain No 9	November 1942	1,79,000
2	Providing submain and street sewers in Narasimharaja colony	December 1942	65,000
3	Improvements to submain No 8 and street sewers	January 1943	2,25,000
4	Duplicating Malleswaram main	February 1943	96,045
5	laying underground drainage in Kumara park area	May 1943	12,475

JBR

G R S App F VI—G 2]

SUBJECT

Diary No of letter replied to

General and Revenue Secretariat

( )

the *193*

Date of issue 17/8 193

Signed by J.W.h. G.R.Rao

May this be—

(i) printed ?

(ii) treated as a standing order ?

(iii) published in the Gazette English Part ?

(iv) translated ?

(v) placed at the disposal of the press?

(vi) published in the Gazette Kannada Part ?

Section ML

File No 90 42

Serial No 77

Proceedings of the Government of His Highness the Maharaja of Mysore

Read—

Go NO R 11127-31/ML 90-41-26 Dy 22-5-42 sanctioning the continuance of the B'lore City Drainage Division for a period of one year from 1-7-42, to letter with the establishment attached thereto.

2) Correspondence ending with Letter NOC 81-~~659~~ 988 Dy ~~17-2-43~~ 9-8-43 from the Dy of H. Health requesting sanction, in the circumstances stated, to the continuance of the above Division for a further period of three years from

1-7-43 with its full Complement

Order No L 2046-50

The proposal of the Dr of P Health is sanctioned, the cost expenditure in this behalf being debited to the Project estimate of the Bangalore City Drainage Scheme

Cir 8/2

From The Secy to Govt
Law Dept
3/3

To The Dr of P Health
The Ml Comm, Bcity, thro PWD
The Chief Engineer of Mysore P.W.D
The Secy to Govt P.W.D
The Comptroller to Govt thro Fe Secty

List of Enclosures

Copied by

Examined by

WD 0279—GPB—22 500—14 4 38

pages 1–26